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January 1, 2012 – December 31, 2013 Delaware’s Programmatic Two-Year Milestones 
 

Target 

Date 

Milestone                                                        

(DRAFT Phase 2 WIP Section Reference) Deliverable Lead Agency Comments/Status Updates 

Stormwater 

3/2012 Revise & update existing DE Sediment & 

Stormwater Regulations (Section 7.1.1.4) 

Regulations DNREC Effective date near third quarter 2012 

12/2012 

 

Draft of new Industrial Storm Water Regulations 

(Section 7.1.2.1.4 & 5.4) 

Regulations DNREC, Surface 

Water Discharges 

Section (SWDS) 

Regulatory promulgation is expected to 

occur in 2014 

12/2012 

 

Draft of BMP manual for industrial stormwater sites 

(Section 7.2.2.1) 

Manual DNREC, SWDS  

12/2013 Stormwater retrofit for Seaford Central Elementary  Project DNREC, SWDS Enlarging a dry pond to receive runoff 

from untreated areas, and converting the 

dry pond to a bioretention 

system.  Drainage area = 5 acres +/- 

 

12/2013 Stormwater retrofit for City of Seaford.   Project DNREC, SWDS Includes a dry pond conversion to a wet 

pond; addition of a new wet pond; and 

existing dry pond conversion to a 

shallow wetland system.  Drainage area 

= 180 acres +/-  

Wastewater 

Early 

2012 

General NPDES permit program for Aquatic 

Pesticide applications (Section 5.1.1) 

Permit 

Program 

DNREC, SWDS Working on promulgation of the 

regulations.  Expected to have 

regulations in place in January 2012. 

First 

Quarter 

2012  

Current Invista permitted nitrogen load reduced by 

60% (Section 5.4) 

Permitted 

load 

reduction 

DNREC, SWDS This permit (DE0000035 ) has been 

administratively extended.  Invista scaled 

down and invested in new equipment.  

Package plant testing will be conducted 

in December 2011 thru February 2012.  

Expected operational start date for 
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Target 

Date 

Milestone                                                        

(DRAFT Phase 2 WIP Section Reference) Deliverable Lead Agency Comments/Status Updates 

package plant in summer of 2012. 

2012-

2013 

Revise and renew NPDES permits for the towns of 

Bridgeville and Seaford.  Revised permits will 

include a compliance schedule with measurable 

goals to meet the new wasteload nutrient 

requirements of the WIP. (Section 5.4) 

Permitted 

load 

reduction 

DNREC, SWDS The Bridgeville permit (DE0020249) 

has also been administratively extended 

and is anticipated that it will be 

renewed during the first quarter of 

2012. 

2012-

2013 

The Surface Water Discharges Section (SWDS) remains 

committed to reducing the NPDES permitting backlog in 

Delaware.   

New Staff DNREC, SWDS An option the SWDS is exploring is hiring 

a seasonal employee to assist us on the 

permit backlog.  There are challenges with 

this plan as funding is very limited for 

seasonal employees as well as the 

availability of trained personnel that could 

assist us in permit writing is very limited. 

On-site wastewater 

1/2012 Mapping of large On-site Wastewater Treatment and 

Disposal Systems (OWTDS) (Section 6.1.1.2) 

Map DNREC, Ground 

Water Discharges 

Section (GWDS) 

 

2012 Revising and updating on-site and spray irrigation 

regulations (Section 6.1.1.2) 

Regulations DNREC, GWDS The GWDS is anticipating going to 

Public Hearing in 2012 

Agriculture 

2012 Spearhead an effort to examine the best approach for 

a Certainly Program in Delaware.   

 DDA, DNREC, USDA 

(NRCS), EPA, 

Universities, Nutrient 

Management 

Commission 

This effort is in the very early stages of 

development.   We require an 

affirmation from EPA and USDA 

concerning the concepts we have 

discussed before moving forward.  In 

addition, we will be assessing the 

potential “buy-in” from the regulated 

community before finalizing any 

program strategy. 
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Date 

Milestone                                                        

(DRAFT Phase 2 WIP Section Reference) Deliverable Lead Agency Comments/Status Updates 

2012 DNREC, DDA, and USDA will continue working 

together to coordinate federal and state funding of 

the most effective conservation practices to reduce 

nutrient and sediment loads. 

Coordinated 

funding 

DNREC, DDA, and 

USDA 

 

FY2014 DNREC and DDA will pursue additional state 

funding for cover crops in the FY14 budget. 

Additional 

funding 

DNREC, DDA  

Spring 

2012 

Delaware plans to host a P-Index Conference within 

the state (Section 9.4.1.1) 

Conference DDA  

2012 Research project investigating innovative manure-to-

energy technologies and the creation of marketable 

fertilizer products that generate farm income 

Research 

Project 

Natural Resources 

Conservation Service  

Funded by Fish & Wildlife Foundation 

Grant 

2012  Conservation Outreach to Non-English Speaking 

Poultry Growers 

Public 

Outreach  

Maryland Association 

of Soil Conservation 

Districts 

 

2012 Demonstrate an innovative and highly effective 

flooring system for reducing ammonia emissions in 

chicken houses 

Research 

Project 

DDA  

Planning & Landuse 

12/2012 Work with the Chesapeake Bay Program to receive 

model credit for urban fertilizer phosphorus bans in 

neighboring states (Section 8.1.2.1)  

Model credit DNREC/DDA  

12/2013 Master Plans and/or validate build out scenarios for 

Bridgeville Sewer District; Laurel Sewer District; 

and Seaford Sewer District (Section 8.2.1)  

3 Plans University of Delaware 

(UD)/Office of State 

Planning Coordination 

(OSPC) 

 

12/2013 Update base watershed build out model to include 

2010 census (Section 8.2.1) 

Model 

update 

UD  
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Date 

Milestone                                                        

(DRAFT Phase 2 WIP Section Reference) Deliverable Lead Agency Comments/Status Updates 

12/2013 Adopt statewide Offset Regulations (Section 

8.2.2.2).  Key steps proposed in the State Action 

Notice are identified below: 

 Create Regulatory Advisory Council  – Winter 2011 

 Develop draft regulation – by July 2012 

 Public workshops – September 2012 

 Revise draft regulation – November 2012 

 Publish in Register – December 2012 

 Public hearing – January 2013 

 Effective date – March 2013 

Regulations DNREC  

12/2013 The Office of State Planning and Coordination and 

Sussex County will review approved development 

projects within the last five years to determine which 

projects may be sun-set. This information will be 

provided to EPA’s Chesapeake Bay Program to be 

considered in nutrient loading calculations for 

Delaware’s TMDL allocation.  

Planning/Mo

del Input 

OSPC/Sussex County  

10/2013 Review of the Kent County Comprehensive Plan  Planning OSPC/Kent County The next update of the plan is due by 

October 2018. 

Public Lands 

12/2012 Establish BMP tracking database (Section 11.1.1.2) 

 

Database DNREC/DDA  

12/2012 Internal decision will be made whether cover crops 

and buffers will be required on DNREC Ag leased 

lands (Section 11.1.1.2) 

Policy 

Decision 

DNREC  

6/2012 Analyze all State owned lands for reforestation/ 

afforestation opportunities (Section 11.1.1.2) 

Internal 

review 

DNREC  
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Target 

Date 

Milestone                                                        

(DRAFT Phase 2 WIP Section Reference) Deliverable Lead Agency Comments/Status Updates 

6/2012 Review tax ditch management Internal 

review 

DNREC  

6/2012 Review effectiveness of stormwater facilities Internal 

review 

DNREC  

6/2012 Review Tributary Action Teams recommendations 

for consistency 

 

Internal 

review 

DNREC  

Federal Lands 

2012 Establish baseline loadings and retrofit opportunities 

at both the Pigman Armory (10A90) and Seaford 

Readiness Center (10A65) 

Opportunitie

s list 

Army National Guard 

Reserves 

 

2012 The Pigman Armory and Seaford Readiness Center 

will continue to support Delaware’s WIP Phase II 

processes in 2012 and 2013. 

 

WIP 

implementati

on 

Army National Guard 

Reserves 

 

2012 The Pigman Armory and Seaford Readiness Center 

will continue to implement the Army Policy for 

Sustainable Design and Development (SDD), 

October 2010 and Low Impact Development (LID) 

under the Energy Independence and Security Act of 

2007 (EISA) as a means to manage stormwater for 

all future construction and maintenance projects.  

Managed 

stormwater 

Army National Guard 

Reserves 

Currently there are no new construction 

projects scheduled through 2018. 

Communications 

2012 Develop and implement a Communications 

Marketing Plan 

Public 

Outreach 

DNREC and 

Communications Team 

 

 


